
Hunnewell Elementary School

PBC Meeting
Project Update
February 11, 2021



Site & Permitting Update

ÅZBA, NOI Filing

ÅWetlands Site Walk

ÅDRB Meeting

Agenda

Educational Planning Updates

ÅRemoved Classroom Nanawalls

ÅDefining Classroom Storage - ongoing

ÅSwing Space Meeting (COMPASS, FMD & WPS)

Cost Management Review

ÅLcvr Cqrgk_rc8 4.# AB¬q

Exterior Design Process

ÅMaterials and Elevations

ÅCommissioning meeting held 2 -1-21 
with SGH. Ongoing detail reviews by team.



Permitting Next Steps:

ZBA:
nlt March 2nd Filing (with signature, request at 2/25 PBC meeting)
April 14th First Hearing

Wetlands Commission:
January 27th Site walk; re-staking Flags Required (fee received from subconsult . 

additional service to be included in packet for 2/25 PBC meeting)
February 18th First Hearing
March 11 th Second Hearing (anticipated approval and Order of Conditions)

April 1st Third Hearing (may not be required)

DRB:
nlt March 2nd Per correspondence with Don McCaully, no separate DRB filing

DRB review and coordination within ZBA Site Plan Review process



Educational Planning Updates:

Remove Nanawalls at classrooms

Reviewing Classroom Storage

1938 Original Building

1956 Addition

1995 Addition

Reviewing Technology



Educational Planning Updates:

Classroom Storage
1938 Original Building



Educational Planning Updates:

Classroom Storage
1956 Addition
1995 Addition


